New Correctional Facility for Women Construction Update for September
30, 2016.

The masonry contractors started building the individual cells in the medium
custody and Wellness Block area. The framing in the minimum-security housing unit is
going very quickly and will be the first structure to be closed in and heated. In other areas,
concrete slabs are still being poured; they are now working on the extreme north end of the
main building where the kitchen and laundry are located.

PIO Jeff Lyons led three separate groups of legislative members of the Public Works
and Capital Budget Committee on a tour of the site on Wednesday, September 28t. They
were pleased with the progress being made and look forward to coming back once some of
the buildings are closed in.

The project remains on track and within budget.
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Jonathan. K. Fanson, Administuator of Logistics, 271-1888



